
284641

POLLUTION REPORT ' ^ ^ " /

I. HEADING

U.S. ENVIRONMENTAL PROTECTION AGENCY /*) x; ̂  r A\ ^L -&0

Date: 05/07/98
Subject: Moschiano Plating Company, Chicago, Cook County, Illinois
Fro nn : BfSd Stimple, U.S. EPA~OSC, ERB, Response Section 3

To: R. Karl, U.S. EPA, ERB, Chicago, IL
F. Rollins, U.S. EPA, ERB, RS3, Chicago, IL
B. Messenger, U.S. EPA, ERB, Chicago, IL
K. Mould, OSWER, Washington, D.C.
B. Ryczek, U.S. EPA, Enforcement Specialist, Chicago, IL
S. Murawski, J. Kline, U.S. EPA, ORC, Chicago, IL
G. Narsette, U.S. EPA, OPA, Chicago, IL
B. Everetts, IEPA, Bureau of Land, Springfield, IL
G. Ramanath, IEPA, Bureau of Air, Maywood, IL
P. Badillo, City of Chicago Dept. of Environment, Chicago, IL

POI.REP Number: POLREP 4 (FINAL)

II. BACKGROUND

SiteNo.:B515 Start Date: 8/13/97
Delivery Order: 5001-05-678 Demobilization Date: 1 1/7/97
Response Authority: CERCLA (ERB) Completion Date: 1 1/7/97
CERCUS No.: ILD062471081 NPL Status: Non-NPL

ill. SITE INFORMATION

A Incident Category

CERCLA incident category: Abandoned Electroplating Facility.

B. Site Description

The Moschiano Plating Company (MPC) site is located at 2808 West Lake Street in a low income/high minority
area of mixed industrial and residential development. Operations ceased at the facility in April 1997. The City
of Chicago Department of the Environment requested assistance from U.S. EPA in August 1997, after a portion
of 1he roof had collapsed. Plating solutions such as cyanide, chromic acid and various other corrosive agents
remained on-site in tanks and drums in an abandoned an uncontrolled state. Before initiating removal activities,
site conditions posed a threat to public health, welfare and the environment. Refer to POLREP #1,2 and 3 for
more detailed site information.

IV. RESPONSE INFORMATION

A. Situation

1 . Current Situation
All plating wastes discovered on-site have been removed for proper off-site disposal. Final removal activities
were completed by the ERCS on 1 1/7/97. U.S. EPA and contractors demobilized from the site at this time.



2. Removal Activities to Date
No on-site removal activities were performed by U.S. EPA during the reporting period. Removal activities are
complete.

3. Enforcement
U.S. EPA Office of Regional Counsel is in the process of perfecting a federal lien on the site property. U.S. EPA
continues to evaluate whether any viable PRP funds are available for cost recovery.

B. Planned Removal Activities

No further removal activities are planned. U.S. EPA had planned to collect soil samples from below the
remaining concrete slab to determine whether contaminated soil may exist. Because the building flooring
remains in relatively good shape and acts as a cover for any potentially contaminated soil, U.S. EPA does not
feel that an immediate threat exists.

U.S. EPA will work with the City of Chicago Dept. of Environment and/or IEPA if future soil sampling is deemed
necessary at the site.

C. Next Steps

At this time, all objectives of the removal Action Memorandum have been completed.

D. Key Issues

The City of Chicago completed building demolition during the week of 11/24/97. As noted, only the concrete
foundation remains.

The area of Chicago along Lake Street., where the site is located, has been identified by the City for potential
Brownsfield redevelopment work. U.S. EPA has spoken with city environment officials concerning current site
conditions and has offered assistance if further investigative work is required.

V. COSV INFORMATION (totals as of 4/30/98)

CEILING COSTS REMAINING

ERCS $550,000 $353,333 $196,667
START $ 20,000 $ 13,000 $ 7,000
U.S. EPA $ 50,000 $ 25,000 $ 25,000

Thu above accounting expenditure is an estimate based on figures known to the OSC at the time this report was
written. The cost accounting provided in this report does not necessarily represent an exact monetary figure
which the government may include in any claim for cost recovery.

VI. DISPOSITION OF WASTES

All waste has been properly disposed off-site. See POLREP #3.


